Site Name: Operational Period: | .
; U.S. EPA Region 6

Task Order 62 CES Environmental Date: 12-5.2014 g DAILY WORK ORDER
Branch:  Federal Egl‘:ﬁ"" Response mergency and Rapid Response Service

WORK AUTHORIZED:

Contlnue to pump water on site as necessary depending on rainfall.
Continue deveiopment of proflles and disposal of sludge, liquids, and solids.
Start removal of water, oil, and sludge from the ASTs.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 12.5.2014 Time:1700 Date: 12.5.2014 Time: 1700
[PERSONNEL ON-SITE: Q1Y | Uses  Unuse FalliNete o ary  |uUSED  Unused
Response Manager 1 1 Pick —up Trucvk—“ . 2 . _2_ T -
Foreman 1 _ 1 B Generator 1 1
Trash Pumps 1 1
= SHEISeS e g
Truck Driver/Equip Op 1 1 Mover/Overhead Multiple Gas Monitor 1 1
B . Reach Forklift _
Liboias 3 3 Frac Tank w Liner 1 ' 1
' - 4000PSIPressure ;| 4
L Washer . =
PERSONNEL OFF-SITE Open Top Roll Off 6 6
Subcontract Manager_ _ 1 1 Vacuum Truck Air Mover 1 . 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Skid Steer 1 1
Field Cost Accountant 1 1 Vacuum Boxes 10 10
10,000 Ib Overhead Lift 1 1
Storage Trailer 1 1

ORK ACCOMPLISH ED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):

The crew conlmued to pump water from the North Pond to the Sanitary Sewer. The crew continued to scrape the
oily/mud residue from the North Pond Area. They completed cleaning the work bays. The crew completed staging of
the empty drums and continues to stage the totes. Crew completed cleaning the South Contamment

OT 25480 was plcked up by Triad Transport for disposal at US Ecology Texas, Inc.

RM coordinated site activities with the Foreman. He discussed site progress and dally plans with the onsite OSC. He
completed daily paperwork with Health/Safety and Operations. He continued to work with procurement on invoice
processing and new procurements and deposited the check for the City of Houston Water Meter.
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Next OP ERATIONAL PERIO D (administrative, tactical / resource status changes, special instructions, H&S}r{npuf for next DWO):

The crew will fence up the troughs and pits in the warehouse. We will identify the Ashland Chemical tanks and collect
the ones that can be moved. The crew will continue to stage empty totes. The crew will continue to remove the oil and
mud from the North Pond area. We will start on cleaning the truck bays in the warehouse.

Receiving manifest from Republic for VB 607 and VB 641. Loads scheduled for 12/9/2014.
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